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On July 25, 2007, Russell City Energy Company, LLC, filed a petition to extend the deadline for
the commencement of construction of the Russell City Energy Center, located in Hayward,
California. Petitioner requests an extension of one year, from September 10, 2007, to September
10, 2008. The deadline, set by regulation, is otherwise five years from the effective date of the
Energy Commission’s decision, but an applicant, before the deadline, may request and the
Commission may order an extension for good cause. (Cal. Code Regs., tit. 20, § 1720.3.)

This matter was heard at the regularly scheduled Business Meeting held on August 29, 2007, at
which time staff and petitioner addressed the Commission. Staff had no .objections to extending
the deadline and recommended approval of petitioner’s request based on the reasons stated in the
petition.

Through its petition and these proceedings, petitioner Russell City Energy Company, LLC
asserted that this extension is necessary because the project owner will not be able to commence
construction by September 10, 2007 due to three steps needing first to be completed: 1) Energy
Commission’s approval of the proposed amendment to relocate the project, 2) Public Utility
Commission approval of PG&E’s application to construct a transmission line for the project and
3) project financing. No other person offered comments.

CONCLUSION AND ORDER

There being no objection and good cause having been shown by petitioner, the California Energy
Commission hereby grants the petition to extend the start of construction of the Russell City
Energy Center from September 10, 2007, to September 10, 2008.

IT IS SO ORDERED.
Date: August 29, 2007 STATE OF CALIFORNIA
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